

Annual Procurement Plan of HLP Project for FY: 2022-2023

(A)

Procurement Plan - GOODS

Ministry : Ministry of Local Government, Rural Development & Cooperatives
 Division : Local Government Division
 Agency : National Institute of Local Government (NILG)
 Procurement Entity Name & Code : Md. Israt Hossain Khan, Project Director
 Project Name & Code : Institutionalization of Horizontal Learning Program (HLP) in Bangladesh & Code - 009436

Development Budget

Total	2656.10
GoB (In Kind)	347.92
PA	2308.18

Package Name	Description of Procurement Package GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Taka in Lac)	Time code for Process	Net used in Good	Invitation for Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of Contract	Total time to Contract Signature	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-1	Equipment for Classroom (AC for Classroom)	Lot	01	DPM/IOTM	PD	DPA	12.95	Planned Dates		26 July/22	10 Aug./22	14 Aug./22	17 Aug./22	23 Aug./22	28 Aug./22	26 Jul. to 28 Aug./22	15 Sept./22
GD-2	Printing of HLP Operational and other Manuals	Lot	01	RFQ	PD	DPA	5.00	Planned Days		27 July/22	-	07 Aug./22	10 Aug./22	13 Aug./22	16 Aug./22	27 July to 16 Aug./22	12 Sept./22
GD-3	Printing of Best/Good Practice Compendium	Lot	01	RFQ	PD	DPA	5.00	Planned Days		28 July/22	-	08 Aug./22	11 Aug./22	14 Aug./22	21 Aug./22	28 July to 21 Aug./22	20 Sept./22
GD-4	Printing of Learning and Policy Advocacy Notes	Lot	01	RFQ	PD	DPA	5.0	Planned Days		31 July/22	-	10 Aug./22	14 Aug./22	17 Aug./22	21 Aug./22	28 July to 21 Aug./22	20 Sept./22
GD-5	Video Documentary on HLP Activities	Lot	01	RFQ	PD	DPA	3.50	Planned Days		01 Aug./22	-	10 Aug./22	14 Aug./22	17 Aug./22	21 Aug./22	01 Aug. to 21 Aug./22	25 Sept./22
GD-6	Video Clips on HLP Good/Best Practices	No.	21	DPM	PD	DPA	2.10	Planned Days									
GD-7	Utilities & Fuel	Litre	-	DPM	PD	DPA	3.00	Planned Days									
GD-8	Operational Expenses	LS	-	DPM	PD	DPA	2.50	Planned Days									
Direct Procurement through Cash purchase																	
Direct Purchase from Government Approved Fuel Pumps at Government Approved Rates																	
Direct Procurement through Cash purchase																	

Total Goods Procurement – 39.05 Lac

২০/০৮/২০২২

Md. Mueen
২২/০৮/২০২২

ড. আবুল কালাম শরীফউল্লাহ
২০/০৮/২০২২
প্রকল্প ব্যবস্থাপক
এইচএনপি প্রতিষ্ঠানিকরণ প্রকল্প
এনআইএলজি, ২৯ আগারগাঁও, ঢাকা

মোঃ ইয়াকুবুর রহমান
২০/০৮/২০২২
সহকারী প্রকল্প পরিচালক
এইচএনপি প্রতিষ্ঠানিকরণ প্রকল্প
এনআইএলজি, ২৯ আগারগাঁও, ঢাকা

মনিরুজ্জামান
২০/০৮/২০২২
উপপ্রকল্প পরিচালক
এইচএনপি প্রতিষ্ঠানিকরণ প্রকল্প
এনআইএলজি, ২৯ আগারগাঁও, ঢাকা

সালেহ আহমদ মোজাকফর
২০/০৮/২০২২
সালেহ আহমদ মোজাকফর
মহাপরিচালক (অতিরিক্ত দায়িত্ব)
এইচএনপি প্রতিষ্ঠানিকরণ প্রকল্প
এনআইএলজি, ২৯ আগারগাঁও, ঢাকা